

Project Brief – Q3 2025

Prepared by: QA Test Team | Date: 2025-07-01

1. Objective

This document outlines the scope, deliverables, and timeline for the Q3 product release.

2. Scope

- Feature A: User authentication revamp
- Feature B: Dashboard redesign
- Feature C: API rate limiting

3. Timeline

Phase	Start Date	End Date
Planning	2025-07-01	2025-07-10
Development	2025-07-11	2025-08-20
Testing	2025-08-21	2025-09-10